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Dear Chris: DOW% NG 1L -999-02

Questar Gas Company (Questar Gas or the Company) respectfully submits this report and its
accompanying exhibit to the Utah Division of Public Utilities (Division) in accordance with the Report
and Order approving the Settlement Stipulation issued June 3, 2010 in Docket No. 09-057-16. Paragraph
15 of the settlement stipulation states that, “The Company will file quarterly reports describing the
progress of infrastructure replacement with the Division.”

The attached Exhibit 1 is a status report for the first six months o£2012. Column A of Exhibit 1
shows the budget by project. On November 12, 2011, Questar Gas submitted a replacement plan to the
Commission, This plan included anticipated budgets for 2012. However, three of the anticipated budgets
have changed since the first quarter update. The budget for feederline 14 was reduced from $16.5 million
to $9.5 million for 2012 because more of the project is now anticipated to be completed in 2013. The
budget for feederline 25 increased from $4.5 million to $5.5 million due to higher expenditures related to
the American Fork river crossing. Finally, the budget for feederline 35 increased from $27 million to $33
million to include the installation of a pig launcher/receiver. ‘

Column B shows the costs incurred to date. There are several projects in the “Other” section that
show a credit. The credit is due to a rebate from the contractor that installed the mains in 2011.

Column C shows the remaining budget for 2012 for each of these projects. Column D shows the
anticipated completion date or actual completion date if the project is already in service. '

Questar Gas will continue to provide quarterly feederline progress updates on an ongoing
basis. If you or your staff has additional questions concerning these reports, please call me.

PN

Barrie L. McKay
General Manager
Regulatory Affairs/Energy Efficiency

cc: Public Service Commission ‘//
Office of Consumer Services
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QGC Feeder Line Replacement Project Summary

Questar Gas Company

2nd Quarter 2012 Feederline Update

Exhibit 1
Page 10f 2

As of 6/30/2012
A B c D
(A-B)
Costs YTD Remaining Completion
Project 2012 Budget 2012 Budget Date
FL14
01010104 - FL14- REPL 10" DROUBAY RD, TC 3,117,331
01040190 - FL14-CONCEP 22,500' OF 24" FBE 26,054
FL14 Total 1/ 9,500,000 3,143,385 6,356,615 QOctober 2012
FL23
01009120 - FL23-INST 130' OF 12" FBESTH 518
01010132 - FL23- REPL FL. SEGMENTS, LOGAN 1,168,699
FL23 Total 2,500,000 1,169,217 1,330,783 June 2012
FL25
01009666 - FL25-REPL 65,500' OF 12" FBE 5,308,507
FL25 Total 2/ 5,500,000 5,308,507 191,493 June 2012
FL35
01040277 - FL35- REPL FL 13400 S, S1.Co 23,336,852
FL35 Total 3/ 33,000,000 23,336,852 9,663,148 October 2012
FL5D
01010105 - FL50-CONCEP PRELIM ENGINEERING 1,172,313
F1.50 Total 4,500,000 1,172,313 3,327,687 December 2012
Other
01006824 - FL11 (5,125) 2010
01007067 - FL19 (34,634} 2010
01008213 - FL12 {31,069) 2011
01009182 - FL6 278 2011
01009221 - FL36 178,230 2014
01009253 - FL34 {2,280 2012
01009341 - FL12 {200,529) 2011
01009359 - FL17 (28,650) 2011
01009372 - FL16 {6,236) 2013
01009410 - FL44 519 2011
01009441 - FL.13 213 2011
01009497 - FL18 (19,250} 2011
01009612 - FL10 (31) 2011
01009662 - FL21 2,307 2013
01009663 - FL21 9 2013
01009716 - FL7 2,017 2011
01010051 - FL8 1,211 2012
01010098 - FL6 (4) 2012
01040064 - FL24 489,035 2011
01040078 - FL26 (3,470) 2011
01040158 - FLAL 1,552,893 2013
01040177 - FL24 95,471 2011

1/ Expenditures for this project will be moved to 2013.
2/ The budget changed from $4.5 to $5.5 mm due to higher expenditures related to the American Fork river crossing.

3/ The budget changed from $27 to $33 mm fo include a plgging equipment.
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QGC Feeder Line Replacement Project Summary

As of 6/30/2012
A B c D
(A-B)
Costs YTD Remaining Completion
Project 2012 Budget 2012 Budget

38 01040189-FL11 (536,400) 2013
39 01040195-FL26 1,853 2013
40 01040196 FL71 {5,592) 2011
41 01040209 -F138 8,887 2013
42 01040251 - FL16 769 2011
43  01040330-FL71 5,716 2012
44 01040404 - FL42 2,674 2011
45  (1040420-FL22 217,951 2013
46 01040421-FLS3 211,868 2012
47 01040422 - FL70 41,624 2013
48 01040465-FIL26 13,816 2013
49 (1040493 - FL110 15,917 2012
50 01040494 -FL21 30 2013
51  01040499-FL8Y 58,462 2012
52 (1041173 -FL21 6,756 2014
53 01041175-FL8 i1,169 2013
54 01041176 -FL20 21,973 2013
55 01041177 -FL22 3,476 2013
568 01041178-F136 9,006 2013
57 01040857 - FL41 1,083 2013
58 01040858 - FL41 409 2013
53 01040864 - FL&4 29,156 2013
60 01040911 FL26 10,474 2016
61 01040914 - FL52 13,409 2012
B2 01040998 -FL71 796 2013
63 01040999 -FL14 3,534 2012
64 01041006 - FL42 {11,317) 2011
65 01041007 - FL26 40,700 2013
66 01041081-FLE6 43,146 2013
67 01041272 FL52 42,053 2013
68 01041281-FL38 - 4,927 2013
69 01041294 -FL36 37,758 2013
70 01041305-FL88 3,194 2013
71 01041425-Fi24 32 2014
73 Other Total 2,000,000 2,300,733 {300,733)

74 Grand Total 57,000,000 36,431,006 20,568,994




